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Attachment 6: Budget

The total project cost for the Development and Use of a Numerical Groundwater-Flow Model of the Six
Basins is $529,856. The TVMWD is requesting grant funds in the amount of $250,000. A local
cost-share of $279,856 will be provided by the Six Basins Watermaster. The Six Basins
Watermaster will be preparing their annual assessment for Calendar Year 2013 beginning in
August 2012 and will be including a capital project assessment in the amount of $300,000 in
anticipation of the project.

A summary table of the budget including the total cost, the requested grant funds, and the
local cost-share by task is shown in Table 1. A line-item budget is shown in Table 2 and can
be compared to the work plan (Attachment 5) by task and sub-task.
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Table 1
Budget Summary

Development and Use of a Numerical Groundwater-Flow Model of the Six Basins

Requested

L Local
Task Description Grant 1
. Cost-Share
Funding
Task 1 -- Develop a Conceptual Model of the Six Basins Area $99,285 S$111,143 $210,428
Task 2 -- Build and Calibrate the Numerical Groundwater-Flow Model S44,474 $49,786 $94,260
Task 3 -- Develop and Evaluate the Baseline Alternative $33,962 $38,018 $71,980
Task 4 -- Develop and Evaluate Four Alternatives of the Strategic Plan $34,585 $38,715 $73,300
Task 5 -- Prepare Final Report $12,862 $14,398 $27,260
Task 6 -- Project Administration $24,831 $27,797 $52,628
Total Project Cost $250,000 $279,856 $529,856

1- The local cost-share for the project will be provided by the Six Basins Watermaster.

Table 1_2 Budget Tables.xIsx -- Table 1_Budget-Summary



Table 2
Line-ltem Budget

Development and Use of a Numerical Groundwater-Flow Model of the Six Basins

Other Direct Charges

Total Program Costs
Description L L Superv- . - Sub- Repro- 8
Principal lll Principalll =" Senior | Staffl  Eng.Tech Travel . .
ising | Person Days consultant | duction Task Task Project
T EXEZIECS
Task 1 -- Develop a Conceptual Model of the Six Basins Area $210,100 $328 $210,428
1.1 Collect, compile, and review all relevant reports, data, and information 2 5 5 12 $14,040 $128 $128 $14,168
1.2 Collect and analyze existing models of Six Basins and Chino Basin 2 2 $3,440 $3,440
1.3 Identify the calibration period 1 1 $1,720 $1,720
1.4 Characterize the hydrogeologic framework and aquifer properties 0.5 3 9 9 215 $26,960 $26,960
1.5 Estimate groundwater production for the calibration period 4 4 $6,880 $6,880
1.6 Characterize boundary conditions and the hydrologic budget 2 40 25 67 $103,480 $103,480
1.7 Describe groundwater flow systems 2 5 7 $9,640 $9,640
1.8 Characterize the initial conditions for the calibration period 2 2 4 $5,920 $5,920
1.9 Prepare Task 1 Report -- Conceptual Model Report 0.5 10 5 5 5 1 0.25 26.75 $38,020 $200 $200 $38,220
Task 2 -- Build and Calibrate the Numerical Groundwater-Flow Model $94,060 $200 594,260
2.1 Build numerical model from conceptual model 15 15 $25,800 $25,800
2.2 Perform steady-state calibration of the model 0.5 10 10.5 $18,120 $18,120
2.3 Perform transient calibration of the model 0.5 10 10.5 $18,120 $18,120
2.4 Prepare Task 2 Report -- Build and Calibrate Model 0.5 10 2 8 1 0.25 21.75 $32,020 $200 $200 $32,220
Task 3 -- Develop and Evaluate the Baseline Alternative $71,780 $200 $71,980
3.1 Establish the planning period 1 1 $1,720 $1,720
3.2 Estimate the hydrologic budget of the planning period 1 5 6 $10,440 $10,440
3.3 Describe the Baseline Alternative 0.5 5 2 7.5 $12,400 $12,400
3.4 Evaluate the Baseline Alternative 5 5 $8,600 $8,600
3.5 Prepare Task 3 Report -- Evaluation of the Baseline Alternative 0.5 10 8 2 5 1 0.25 26.75 $38,620 $200 $200 $38,820
Task 4 -- Develop and Evaluate Four Alternatives of the Strategic Plan $73,100 $200 $73,300
4.1 Describe four project alternatives of the Strategic Plan 1 5 5 11 $17,640 $17,640
4.2 Evaluate the four project alternatives of the Strategic Plan 0.5 10 5 15.5 $25,320 $25,320
4.4 Prepare Task 4 Report -- Evaluation of the Project Alternatives of the Strategic Plan 0.5 8 6 2 3 1 0.25 20.75 $30,140 $200 $200 $30,340
Task 5 -- Prepare Final Report 524,760 $2,500 $27,260
5.1 Prepare model documentation 1 1 $1,720 $1,720
5.2 Prepare draft and final reports 0.5 4 5 5 2 1 17.5 $23,040 $2,500 $2,500 $25,540
Task 6 -- Project Administration $45,860 56,768 $52,628
6.1 Prepare for and attend 12 monthly Strategic Plan workshops 12 12 $20,640 $768 $768 $21,408
6.2 Technical Review Committee 2 2.5 4.5 $7,980 $1,000 $4,000 $5,000 $12,980
6.3 Prepare for and attend two association meetings to describe project results 2 2 $3,440 $1,000 $1,000 $4,440
6.4 Prepare quarterly progress reports and final report for the DWR 3 6 9 $13,800 $13,800
TOTALS 11 184.5 4 63 27 11 2 342.5 $519,660 | $2,896 = $4,000  $3,300 $10,196 $529,856
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